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Schedule for the preparation of the 2023/2024 annual train timetable (RRJ) 

effective from 10 December 2023 to 14 December 2024 

A. CONSTRUCTION OF THE 2023/2024 ANNUAL TIMETABLE 

A.1. PREPARATION FOR THE CONSTRUCTION OF THE ANNUAL TIMETABLE 

 Specification of activities Responsible person EXECUTION DEADLINE 
Person receiving the 

material 

1 Development of RFC paths IDRR / IDDER 17 October – 30 December 2022 C-OSS 

2 REFERENCE PATHS – submission of requests Applicants 19 – 30 December 2022 
IDRR / IDDER, 

Applicants / Carriers 

3 REFERENCE PATHS – path construction IDRR / IDDER 2 – 20 January 2023 
IDRR / IDDER, 

Applicants / Carriers 

4 REFERENCE PATHS – agreement of the offer Applicants 23 January – 17 March 2023 
IDRR / IDDER, 

Applicants / Carriers 

5 UPDATE OF ANNEX 5.3 TO THE NETWORK STATEMENT IDRR 20 – 27 February 2023 - 

A.2. INTERNATIONAL, MULTI-NETWORK AND FRAMEWORK AGREEMENT PATHS 

 
Conclusions / 

activity 
Material 

developer 
Request 

submission 
Timetable 

construction 
Draft timetable 

Draft timetable 
analysis 

Acceptance or 
comments 

Analysis of the 
comment 

implementatio
n possibilities  

Possibility of 
withdrawing 

requests 

Path 
acceptance  

Notification 
handover 

Person 
receiving the 

material 

6 

passenger, 
freight, 
service 
trains  
and railway 
engines  

Applicants 

27 March - 
11 April 

2023 

3 April  
- 30 June  

2023 

3 July 2023 
4 July  

- 3 August 
2023 

1-3 August 
2023 

4-18 August 
2023 

21-25 August 
2023 

28 August – 
1 September 

2023 

11 September 
2023 

Applicants / 
Carriers 

IDRR / IDDER 

7 

Deadline for 
request 
submission 
in PCS 

Carriers 
11 April 

2023 
- - - -  - - - - - 
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A.3. SINGLE-NETWORK PATHS 

 
Conclusions / 

activity 
Material 

developer 

Request 
submissio

n 

Timetable 
construction 

Draft timetable 
Draft timetable 

analysis 
Acceptance or 

comments 

Analysis of the 
comment 

implementatio
n possibilities 

Possibility of 
withdrawing 

requests 

Path 
acceptance 

Notification 
handover 

Person 
Receiving the 

Material 

8 passenger Applicants 

3 - 14 
April 
2023 

3 April  
- 30 June 

2023 

3 July 2023 
4 July  

- 3 August 
2023 

1-3 August 
2023 

4-18 August 
2023 

21-25 August 
2023 

28 August – 
1 September 

2023 

11 
September 

2023 

Applicants / 
Carriers 

IDRR /  IDDER 

9 freight Applicants 

22 May  
- 2 June 

2023 

28 May  
- 30 June 

2023 

3 July 2023 
4 July  

- 3 August 
2023 

1-3 August 
2023 

4-18 August 
2023 

21-25 August 
2023 

28 August – 
1 September 

2023 

11 
September 

2023 

Applicants / 
Carriers 

IDRR /  IDDER 

10 

Non-commercial 
passenger trains 
and railway 
engines  

Applicants 

10 - 14 
July  
2023 

17 – 21  
July 2023 

24 July 2023 
25 July  

- 3 August 
2023 

1-3 August 
2023 

4-18 August 
2023 

21-25 August 
2023 

28 August – 
1 September 

2023 

11 
September 

2023 

Applicants / 
Carriers 

IDRR /  IDDER 

 

FOR ALL PATHS (A.2.+A.3.) 

 Activity Material developer Deadline 
Person receiving the 

material 

11 
Identification of the interfaces, wagon switches and train 
passages in ISZTP 

Applicants 4 July – 1 September 2023 
IDRR/ 
IDDER 

12 Deadline for change or designation of the carrier Applicants 2 June 2023 - 

13 Development of a platform edge occupancy plan 
IZ 

IDDER 
Carriers 

3 July – 8 September 2023 IZ 

14 Notification of ‘zp’ stops IZ 2 June 2023 Carriers 
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B. CONFERENCES AND MEETINGS 

 Specification of activities Responsible person EXECUTION DEADLINE Person receiving the material 

1 Development of reference paths ID/Carriers 
2 - 20 January 2023 
- meetings with applicants at the premises 
of each IDDE 

Applicants / Carriers, IDRR / IDDER 

2 FTE A Conference FTE 10-13 January 2023 Applicants / Carriers, IDRR / IDDER 

3 FTE B Conference – Freight Trains FTE 21-24 March 2023 Applicants / Carriers, IDRR / IDDER 

4 FTE B Conference – Passenger Trains FTE 28-31 March 2023 Applicants / Carriers, IDRR / IDDER 

5 Cycles Conference ID/Carriers 25-28 April 2023 Applicants / Carriers, IDRR / IDDER 

6 Path Conflicts Conference ID/Carriers 29 May – 2 June 2023 Applicants / Carriers, IDRR / IDDER 

7 Technical Meeting Conference RNE 13-16 June 2023 Applicants / Carriers, IDRR / IDDER 

8 FTE D Conference – Freight Trains FTE 4-7 July 2023 Applicants / Carriers, IDRR / IDDER 

9 Border conferences ID 7 August - 1 September 2023 Applicants / Carriers, IDRR / IDDER 

C. PREPARATION AND PROGRAM WORK FOR TIMETABLE CONSTRUCTION 

 Specification of activities Responsible person EXECUTION DEADLINE 
Person receiving the 

material 

1 
Administration, technical and operational supervision over RJ 
applications and POS database 

IIN CONTINUOUS WORK - 

2 Data entry into POS database IZ to 14 October 2022 ILK, IAT, IEN, IES 

3 Verification and validation of POS database data ILK, IAT, IEN, IES to 27 October 2022 IIN 

4 POS readiness for construction IIN 28 October 2022 ID 

5 Deadline for submitting changes to the POS database IIN 14 April 2023 ID 
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D. DEVELOPMENT OF ANNUAL TIMETABLE PUBLICATIONS 

 Specification of activities Responsible person EXECUTION DEADLINE 
Person receiving the 

material 

1 Update of designations in the e-POS database IZ / IES 1-23 June 2023 IIN / ID 

2 Sending Addenda 1 and 2 Designated IZ 25 November 2023 - 

3 Readiness to implement the 2023/2024 timetable - 30 November 2023 - 

4 Duty plan development IDRR / IDDER 1 December 2023 - 

5 Implementation of the 2023/2024 timetable - 10 December 2023, 00.00 - 

6 Sending reports on the timetable implementation IDDE 11 December 2023, until 10.00 IE by ID 

 

 


